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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

IN THE MATTER OF:

Western Pacific Railroad
Oroville, Butte County, California
EPA ID No. CAD 980894679
Site #R4

RESPONDENT:

Union Pacific Railroad Company

U.S. EPA Region IX
CERCLA Docket No. 94-06

Proceeding Under Sections 104, 106,
and 122 of the Comprehensive
Environmental Response,
Compensation, and Liability Act

of 1980, 42 U.S.C. §§ 9604, 9606,
and 9622, as amended by the
Superfund Amendments and
Reauthorization Act of 1986.
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AMENDMENT TO ADMINISTRATIVE CONSENT ORDER FOR
REMEDIAL INVESTIGATION AND FEASIBILITY STUDY

1. Pursuant to Section XX (Effective Date and Subsequent Modification), paragraph B, of the
above-referenced order, the order is hereby amended by replacing the existing Attachment A
Schedule of Deliverables (Proposed) with that attached here (Revised - 12/23/94).

2. This amendment is effective when signed by EPA.

W A Date: \ "_24% -~

Glenn Thomas
Manager, Environmental Site Remediation
Union Pacific Railroad Company

MW Date:} Z-&- 75"

Daniel D. Opalski~”
Chief, Enforcement Programs Section
U.S. EPA Region IX -




ATTACHMENT A
SCHEDULE OF DELIVERABLES (REVISED - 12/23/94)
REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT
WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA

Stipulated
Penalty
Task No. Deliverable Class Due Date
I Draft Existing Data Report (EDR) I 60 days after effective date of RI/FS order.
Final EDR (this deliverable has been replaced with the I 30 days after receipt of the EPA’s written comments
Final Conceptual Site Model (CSM)) to the Draft CSM.
2 Sampling and Analysis Plan (SAP) I 60 days after receipt of the EPA’s written approval
of the Final CSM.
Quality Assurance Project Plan I 60 days after receipt of the EPA’s written approval
of the Final CSM.
Health and Safety Plan I 60 days after receipt of the EPA’s written approval
of the Final CSM.
Draft RI/FS Work Plan I 90 days after receipt of the EPA’s written approval
of the Final CSM.
Final RI/FS Work Plan 1L 45 days after receipt of the EPA’s written comments
to the Draft RI/FS Work Plan.
3 Baseline Risk Assessment Report 111 120 days after receipt of all validated RI analytical
data (Task 6).
4 ARARSs Identification Letter Report II 120 days after receipt of all validated RI analytical
data (Task 6).
5 Scoping Meeting N/A 2 weeks after submittal of the Draft RI/FS Work

Plan.

Monthly Telephone/Status Reports

At the end of each calendar month following receipt
of the EPA’s written approval of the RI/FS Work
Plan.




ATTACHMENT A
- SCHEDULE OF DELIVERABLES (REVISED 12/23/94)
REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT
WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA
(Continued)

Deliverable

Stipulated
Penalty
Class

Due Date

7 Data Summary Technical Memorandum (TM) I 30 days after receipt of all validated RI analytical
data.
Draft Remedial Investigation (RI) Report I 90 days after receipt of all validated RI analytical
data.
Final RI Report III 45 days after receipt of the EPA’s written comments
to the Draft RI Report.
3 Remedial Alternative Identification and Screening Letter I 45 dayé after receipt of all validated RI data.

Report

Pilot and/or Treatability Study Test Plans

30 days after deemed appropriate by UPRR and the
EPA (follows screening report).

Pilot and/or Treatability Study Letter Reports

60 days after completion of the study

Draft Feasibility Study (FS) Report

I

60 days after receipt of the EPA’s written approval
of the Baseline Risk Assessment Report and the
ARARSs Identification Letter Report.

Final FS Report

HI

45 days after receipt of the EPA’s written comments
to the Draft FS Report.




